my status project

Alaa Ahmed   **Mohammed Fathi**   **Amar Abdelnaser**

Alaa Ahmed
Front-End Developer

Mohamed Fathy
Back-End Developer

Ammar Abd El-Naser
Front-End Developer

ⓘ **Customer website URL: www.mystatus.com**
https://aahmed1009.github.io/instatus6/

⚠ **Suggested initiation date:** 📅 Sep 1, 2022
Suggested conclusion date: 📅 Sep 29, 2022

Analysis of existing website

Objectives for new website

1. Show the full picture of uptime and highlight the stability of service.
2. Keep customers in the loop and provide a good user experience.
3. get response times to reveal performance hiccups.

Examples & potential wireframes

ERD

Wire Frame

Website design project timeline

Project Stage	Comments	Contact	Deadline (tbc)
Planning & Brainstorming	1 week	Eng. Hady Eng. Joy	🗓 Sep 1, 2022
Wireframing	2 day	Amar Alaa	🗓 Sep 6, 2022
Mockups & Prototypes	1 day	Amar Alaa Mohammed	🗓 Sep 8, 2022

Copy & Design Development	5 day	Alaa Mohammed	🗓 Sep 13, 2022
Testing	4 day	Mohammed Amar	🗓 Sep 17, 2022
Review	1 day	Eng .Hady Eng. Mark Eng. Gorge Eng. Joy Eng. Hossam Eng. Fawarrez	🗓 Sep 18, 2022
Deployment			

Payment terms & schedule

Project terms & conditions

- Real estate contracts.
- End-user license agreement (EULAs)
- Software as a Service (SaaS) agreements.
- Construction contracts.
- Insurance contracts.
- Employment contracts.
- Financial contracts.

Protocol for acceptance

Project Acceptance means successful completion of all deliverables required by the scope of Work, Part 2 of the ITB, closure of all punch-list items, completion and submission of all required documents and meeting of other conditions as specified in the Contract Documents as acknowledged in writing by ATL

Appendix
https://instatus.com/

https://uptimerobot.com/

technology

https://vuejs.org/

https://www.djangoproject.com/

https://www.django-rest-framework.org/

https://tailwindcss.com/

https://docs.celeryq.dev/en/stable/getting-started/introduction.html

https://redis.io/

Coding Time